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• Shutdown progress
 Work continues in west and east bores

• COT
 Work on 1st floor cabling

• SVX
 Foam/RTV work done for seperating SVX & COT volumes
 Initial tests look good, but need some new sensors and further sealing work

 CPR/CCR Run 2B upgrade continues inside SW arch
• Aggressive schedule of an arch each two weeks (end of 1st week for

SW)

 Finishing E-M timing on SE arch
 Finishing hadron timing level adjustment on SE arch

CDF
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• Schedule
 Recovered from three power outages; last one, last Friday
 No DAQ today due to online fileserver expansion
 Complete work in bores October 4 (next Monday)
 Start flowing Ar/ethane to muon chambers
 Cable dressing from bores till Oct. 10
 Checkout with silicon cold and baggies Oct. 11
 Low β quad supports installation October 18 for one week
 Close endplugs and central arches when CCR/CPR done
 Checkout and energize solenoid (Nov. 11)
 Attempt tests with Ar/CO2 in COT

CDF


